



**CONSOLIDATED QUARTERLY REPORT ON GOVERNMENT PROJECTS, PROGRAMS or ACTIVITIES
FOR THE 1st QUARTER, CY 2015**

Province, City or Municipality : TANAUAN CITY

Program or Project	Location	Total Cost	Date Started	Target Completion Date	Project Status		No. of Extensions, if any	Remarks
					% of Completion	Total Cost Incurred to Date		
Concrete reblocking at Bilog-Bilog Tanauan Road	Brgy. Bilog-bilog	1,131,005.00	Sept 2013	Mar 2014	100%	1,131,005.00		
Feeding Program	Day Care Centers	4,077,840.00	Oct 2014	Mar 2015	66%	2,709,552.05		

We hereby certify that we reviewed the contents and hereby attest to the veracity and correctness of the data or information contained in this document.


GINA S. JUNTILLA
 City Accountant


ANTONIO C. HALILI
 City Mayor