

**20% COMPONENT OF THE IRA UTILIZATION
CY 2015 (1st Quarter)**

Province, City or Municipality: TANAUAN CITY

Program or Project	Location	Total Cost	Date Started	Target Completion Date	Project Status		No. of Extensions, if any	Remarks
					% of Completion	Total Cost Incurred to date		
Improvement of Bridge & Other Related Structures	Bagbag	3,000,000.00						For Bidding (April 28, 2015)
Improvement of Drainage System	Altura Bata	800,000.00						For Bidding (April 28, 2015)
Improvement of Road	Bañadero	2,000,000.00						For Bidding (April 28, 2015)
Improvement of Road	Cale	1,000,000.00						For Bidding (April 28, 2015)
Improvement of Road	Janopol Occidental-Sabang River	2,100,000.00						For Bidding (April 28, 2015)
Additional Works for the Construction of Bridge & Other Related Structures	Malaking Pulo (Sitio Malipa)	1,500,000.00						For Bidding (April 28, 2015)
Improvement of Road	Natatas-Tinurik	3,500,000.00						For Bidding (April 28, 2015)
Improvement of Road	Pagaspas	1,000,000.00						For Bidding (April 28, 2015)
Improvement of Road	Pantay Bata	1,000,000.00						For Bidding (April 28, 2015)

Improvement of Road	Pantay Matanda	1,000,000.00						For Bidding (April 28, 2015)
Improvement of Drainage System	Tinurik	1,000,000.00						For Bidding (April 28, 2015)
Program or Project	Location	Total Cost	Date Started	Target Completion Date	Project Status		No. of Extensions, if any	Remarks
					% of Completion	Total Cost Incurred to date		
Improvement of Road	Bagbag	800,000.00						For Bidding (April 28, 2015)
Installation of Streetlights	Maria Paz (Mahabang Buhangin)	1,000,000.00						For Bidding (April 28, 2015)
Construction of Multi-Purpose Hall	Pagaspas	2,000,000.00						For Bidding (April 28, 2015)
TOTAL		21,700,000.00						For Bidding (April 28, 2015)

We hereby certify that we have reviewed the contents and hereby attest to the veracity and correctness of the data or information contained in this document.

TACIANA S. SONGCO
City Budget Officer

ANTONIO C. HALILI
City Mayor

